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1.0 PURPOSE OF THE COORDINATION PLAN

In accordance with 23 U.S. Code §139(g), the Texas Department of Transportation (TxDOT) has
prepared this coordination plan for the proposed expansion of Toll 49 in Smith County. The North East
Texas Regional Mobility Authority (NET RMA) is the project sponsor. This plan is intended to establish
a schedule and process for coordinating public and agency participation and comment during the
environmental review process. The coordination plan is developed early in the environmental and
planning process and will be adjusted and updated as input is received from cooperating and
participating agencies and as the complexity of potential environmental issues is identified.

To provide for more efficient environmental reviews for project decision making, Section 6002 of
Public Law 109-59, “Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for
Users,” (SAFETEA-LU), enacted on August 10, 2005, implemented the development of a Coordination
Plan for all projects for which an Environmental Impact Statement (EIS) is prepared under the National
Environmental Policy Act (NEPA) of 1969. On December 16, 2014, the Texas Department of
Transportation (TxDOT) assumed responsibility from the Federal Highway Administration (FHWA) for
reviewing and approving certain assigned NEPA environmental documents. The environmental review,
consultation, and other actions required by applicable Federal environmental laws for this project are
being, or have been, carried-out by TxDOT pursuant to 23 U.S.C. 327 and a Memorandum of
Understanding (MOU) dated December 9, 2019, and executed by FHWA and TxDOT.

2.0 PROJECT DESCRIPTION

2.1  Project Location

The proposed Toll 49 Segment 6 project is located east of the city of Tyler, in Smith County, Texas.
The limits of the proposed project are from the existing Toll 49 Segment 5 terminus at State Highway
(SH) 110, southeast of Tyler, to U.S. Highway (US) 271, northeast of Tyler. Figure 1 shows the Toll 49
Segment 6 study area, in relation to the cities of Tyler and New Chapel Hill. The existing Toll 49 roadway
extends from US 69 in northwest Smith County, approximately 25 miles southeast to SH 110.

2.2  Project History

The Toll 49 Segment 6 project is an initiative of the NET RMA to explore potential route options for a
proposed extension of Toll 49 from SH 110 north to US 271. Toll 49 is the proposed corridor in North
East Texas connecting Tyler, Longview and Marshall. It is comprised of three previously unrelated
projects; Toll 49, a TxDOT project, the proposed outer loop around Tyler, Texas which has been in the
planning stages for over 30 years; the Longview Outer Loop, a proposed project that has conceptually
been known as the East Texas Hourglass (ETHG), with connection to Marshall and the US 59/1-69
corridor; and the Lindale Relief Route, an extension of Toll 49 from I-20 west of Tyler to US 69 north
of Lindale. Toll 49 has been broken into segments of independent utility, each with logical termini, for
further project development.

Based on preliminary analysis and feedback from the public, it was determined that an Environmental
Impact Statement (EIS) should be prepared for Toll 49 Segment 6. The EIS will develop and evaluate
a range of alternatives including ‘“No-action” (the no-build alternative) and roadway build alternatives.
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The EIS will analyze potential direct, indirect and cumulative impacts from construction and operation
of proposed corridor improvements including, but not limited to, the following: transportation impacts;
air quality and noise impacts; water quality impacts including storm water runoff; impacts to waters of
the United States including wetlands; impacts to floodplains; impacts to historic and archeological
resources; impacts to threatened and endangered species; socioeconomic impacts including
environmental justice communities; impacts to and/or potential displacements of land use,
vegetation, residents and businesses; and impacts to aesthetic and visual resources.

Figure 1 e Study Area Map
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3.0 AGENCY ROLES AND RESPONSIBILITIES

Early identification of the roles and responsibilities of the various agencies involved in the NEPA
process will facilitate the timely review and resolution of issues. The environmental coordination
process will involve the following entities:

Lead Agency - TXxDOT will serve as the lead agency and will be responsible for facilitating the
expeditious resolution of issues and concerns that arise during the environmental review process.
TxDOT will ensure that the EIS is completed under the requirements of NEPA.

The lead agency will:

e identify and involve cooperating and participating agencies in the environmental review
process;

e develop the Coordination Plan;

e solicit input from the public and participating agencies on the project’s purpose and need;

o finalize the purpose and need statement;

e provide opportunities for the public and agencies to provide input on the range of
reasonable alternatives and the alternatives analysis methodology; and

e manage the environmental review process and assist in addressing/resolving any
potential issues.

Cooperating Agencies - Agencies with jurisdiction by law or with special expertise are invited to serve
as cooperating agencies in the preparation and review of the EIS (Table 3-1). These agencies will have
a higher degree of authority, responsibility, and involvement in the environmental review process than
participating agencies. Cooperating agencies must approve schedule changes if revisions are
proposed. Appendix C includes the letter inviting the cooperating agencies to take part in the study,
as well as the contact information.

Participating Agencies - Federal, State, regional, and local government agencies that may have an
interest in the project are invited to serve as participating agencies. Agencies involved with
coordination and review of the project include the federal and non-federal agencies listed below in
Table 3-1. The agencies will participate in meetings with the project team during the study and will be
invited to attend public meetings. If a participating agency is not able to attend scheduled meetings,
the project team will offer the agency an alternative opportunity to provide input. Appendix C includes
the letter inviting the participating agencies to take part in the study, as well as the contact information.

Indian Tribal Governmental Units - Tribal parties will be invited to be Participating Agencies.
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Table 3-1 summarizes the roles and responsibilities of potential participating and cooperating
agencies identified to date.

Table 3-1: Cooperating and Participating Agencies

Agency

Role

Response

Responsibility

Environmental
Protection Agency

Cooperating

Cooperating agency
invitation mailed on

Review and comment on possible effects
to air quality under Section 309 of Clean
Air Act.

United States Army
Corps of Engineers,
Ft Worth District

Cooperating

Cooperating agency
invitation mailed on

Section 404 of CWA permit jurisdiction.

United States
Department of the
Interior

Cooperating

Cooperating agency
invitation mailed on

Ensure compliance with Section 4(f) of the
Department of Transportation Act of 1966

United States Fish
and Wildlife Service,
Southwest Region

Cooperating

Cooperating agency
invitation mailed on

Section 7 of Endangered Species Act
permit jurisdiction.

United States
Department of
Agriculture, NRCS

Cooperating

Cooperating agency
invitation mailed on

Jurisdiction with the Farmland Protection
Policy Act.

Federal Emergency
Management
Agency

Cooperating

Cooperating agency
invitation mailed on

Jurisdiction with NFIP.

Absentee Shawnee
Tribe of Oklahoma

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues.

Cherokee Nation

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues.

Tonkawa Tribe of
Oklahoma

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues.

Choctaw Nation of
Oklahoma

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues.

Caddo Nation

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues

Jena Band of
Choctaw Indians

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues

Mescalero Apache
Tribe

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues

Seminole Nation of
Oklahoma

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues

Delaware Nation

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues

Thlopthlocco Tribal
Town

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues

United Keetoowah
Band of Cherokee
Indians

Participating

Participating agency
invitation mailed on

Review and comment on possible effects
to tribal issues

Draft Coordination Plan Toll 49, Segment 6 EIS - May 2020




Table 3-1: Cooperating and Participating Agencies

Agency Role Response Responsibility
Texas Parks and o Eartlm_patlng _agency Provide input on potentlal thrgatened and
S Participating invitation mailed on endangered species and habitat that could
Wildlife Department . . .
be impacted in the project.
_ ' Participating agency Review pr(_)Ject ef_fects_ under Sect_lon 106
Texas Historical Participating invitation mailed on of the National Historic Preservation Act,
Commission P Section 4(f) of the Department of
- Transportation Act of 1966 (49 USC 303).
Texas Commission Participating agency ReV'eV_V prc_)Ject |mpagts to ha'zardous
: S Lo . material sites, compliance with the Texas
on Environmental Participating invitation mailed on A S
Quality Pollutant Discharge Elimination System
- (TPDES), and air quality issues.
Railroad Participating agency Identification and resolution of any issues
Commission of Participating invitation mailed on of concern regarding underground utilities
Texas . within the project area.
Participating agency Review project impacts and provide
I)??iiz General Land Participating invitation mailed on information related to land owned by the
. state.
Public Utility Participating agency Identification and resolution of any issues
Commission of Participating invitation mailed on of concern regarding utilities within the
Texas . project area.
Participating agency . N . .
Texas_Department Participating invitation mailed on Review project impacts to agriculture soils
of Agriculture and land.
Texas Department Participating agency Identification and input on interests
of Housing and Participating invitation mailed on regarding housing and development within
Community Affairs . the project area.
Texas State Soil and Participating agency Identification and input on interests
Water Conservation Participating invitation mailed on regarding impacts to soil and water
Board . resources within the project area.
. Participating agency Identification and input on interests
East Texas Council S L . A . .
of Governments Participating invitation mailed on regard_mg impacts to regional planning
. priorities.
Participating agency Identification and input on interests
Tyler Transit Participating invitation mailed on regarding impacts to transportation
. planning priorities
Smith Count Participating agency Identification and input on interests
) y Participating invitation mailed on regarding the project effects within the
Engineer Lo
. county’s jurisdiction
Smith County Participating E}iﬁ:&?\tl;‘iﬁfggﬁ Provide input on historic resources that
Historical Society P could be impacted in the project area
Sr_‘mth_County o Palftlm_patmg _agency Provide input on historic resources that
Historical Participating invitation mailed on . - .
C could be impacted in the project area
Commission .
Participating agency Identification and resolution of project
City of Tyler Participating invitation mailed on effects to areas within the city limits and
—_ area of extraterritorial jurisdiction
. Participating agency Identification and resolution of project
ﬁl;hy of New Chapel Participating invitation mailed on effects to areas within the city limits and

area of extraterritorial jurisdiction
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4.0 PROJECT COORDINATION

4.1 Agency Coordination

TxDOT and NET RMA will facilitate the agency coordination process through the scheduling of agency
scoping meetings to ensure meaningful participation during the project development process. Table
5-1 identifies key agency coordination points throughout the project development and NEPA process.
This list does not preclude additional coordination opportunities with these agencies during the EIS
process.

4.2 Public Involvement and Stakeholder Outreach

Given the local and regional importance of the Toll 49 project, the public involvement activities planned
will include a comprehensive outreach program designed to engage and encourage participation of all
interested stakeholders. A copy of the Public Involvement Plan is included in Appendix B. The Public
Involvement Plan (Plan) will be periodically updated as a result of ongoing public involvement and
input. Additionally, issues specific to this project may require adjustments to the Plan to address
communication obstacles encountered during public outreach efforts. Table 5-1 identifies key public
involvement and stakeholder outreach efforts that will be undertaken throughout the project
development and NEPA process.

5.0 PROJECT MILESTONES/SCHEDULE

Major milestones and general timeframes are identified in Table 5-1. It is the intent of the lead
agency to develop a more detailed schedule reflective of these milestones.

Activity Timeframe \ Involvement

Draft Purpose and Need
The project team will develop the
purpose and need of the proposed Early 2020 TxDOT and Consultant Team
project. Input will be solicited from the
public, agencies and stakeholders at
the agency and public meetings.

Draft Coordination Plan

The project team will develop the
Draft Coordination Plan and schedule. Early 2020 TxDOT and Consultant Team

Input will be requested from agencies.
Publication of Notice of Intent

(NOI) in the Federal Register Early 2020 TxDOT and Consultant Team
An NOI to prepare an EIS will be

published in the Federal Register.
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Develop preliminary

alternatives for DEIS

The three route concepts from the
Feasibility Study are being further
reviewed and evaluated to develop
conceptual alternatives. Cooperating Early 2020 TxDOT and Consultant Team
and participating agencies will be
requested to provide information
regarding resources that are
considered important to protect within
the project study area.

Project Webpage

The consultant team will continue to
update the existing Toll 49, Segment
6 webpage.

Agency Scoping Meeting

An Agency Scoping Meeting will be
held to present and solicit input and
receive comments on the proposed
study area, draft purpose and need, Summer 2020 TxDOT, Consultant Team and
draft coordination plan and schedule. Agencies

The range of alternatives,
methodologies and level of detail for
analyzing alternatives will also be
presented.

Public Scoping Meeting

The general public, government
officials, Federal, State and local
agencies and stakeholders will be

invited. The draft purpose and need, TxDOT Consultant Team,

draft coordination plan and schedule, Summer 2020 Stakeholders, Public and
preliminary concepts and other Agenéies

materials to assist the public in their
understanding of the project. The
range of alternatives, methodologies
and level of detail for analyzing
alternatives will also be presented.
Stakeholder Meetings
(including Working Group
Meetings)

These meetings involve
representatives from local agencies
and governments who have a role in
funding, permitting and/or
planning/implementing proposed Early 2020 through 2023 TXDO.T’ Consultant Team,
improvements within the study area. Agencies and Stakeholders
Additional meetings are anticipated
with stakeholder groups. Meetings will
maintain stakeholder involvement,
through the EIS process and solicit
input on the Purpose and Need,
project study area, and possible
alignment options.

Screening of preliminary

alternatives
Develop methods to be used and the Summer 2020 TxDOT and Consultant Team
level of detail required for the analysis
of the alternatives.

Throughout Project Consultant Team
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Screen design of reasonable
alternatives

Evaluate the design pursuant to the
analysis methodology developed
above and refined as appropriate.

Late 2020

TxDOT and Consultant Team

2nd Public Meeting/Open

House No.2

The range of alternatives,
methodologies and level of detail for
analyzing alternatives will be
presented. Appropriate exhibits will be
displayed. Comments will be solicited
and received.

Early 2021

TxDOT, Consultant Team,
Agencies, Stakeholders and
Public

Preparation of DEIS and
identification of recommended
preferred alternative and
potential environmental

impacts

The project team will prepare a report
that documents the need for the
project, describes the alternatives
analysis process, analyzes the likely
impacts from each alternative, and
describes the steps to avoid,
minimize and mitigate impacts.

2021-2022

TxDOT and Consultant Team

Notice of Availability and DEIS

Circulation

The DEIS will be made available for
review and comment prior to the
public hearing. The DEIS will identify a
recommended alternative.

Early 2023

TxDOT, Consultant Team,
Agencies, Stakeholders, Public

Public Hearing and
presentation of recommended

preferred alternative

A Public Hearing will be held to
present the results of the preliminary
engineering and environmental
studies and analysis. The
recommended alternative will be
presented. Verbal and written
comments will be solicited. The Public
Hearing will be held at least 15 days
after the DEIS is available for public
and agency review. The comment
period for the hearing will end no
sooner than 30 days after the
hearing.

Early 2023

TxDOT, Consultant Team,
Agencies, Stakeholders, Public

Response to Public and Agency

comments on the DEIS
Responses will be prepared to the
comments received. As noted below,
responses will be included in the
FEIS.

Winter/Spring 2023

TxDOT and Consultant Team
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Preparation of FEIS/ROD and

other federal approvals
A combined FEIS/ROD will be
prepared. The ROD will document Winter 2023 - Summer 2023 | TxDOT and Consultant Team
TxDOT’s decision. The FEIS/ROD will
document the preferred alternative
and will provide a response to
comments made on the DEIS.

Issue combined FEIS/ROD
The public and agencies will have the
opportunity to review the FEIS/ROD. Fall 2023 TxDOT and Consultant Team

The FEIS will be available for review
online, and the NET RMA office.

*Schedule is draft and subject to change.

NET RMA will develop a detailed project schedule for completion of the Toll 49 EIS.

Potential issues that may affect the schedule include community concerns, impacts to cultural
resources (such as archeological sites and historic properties); and impacts to natural resources, (such
as wetlands and potential threatened and endangered species habitat). The schedule may be
extended pending unforeseen circumstances but may only be shortened with the concurrence of
affected cooperating agencies. The updated schedule reflecting major project milestones will be
available at public and agency coordination meetings and on the project website.

6.0 REVISION HISTORY

Table 6-1: Revision History

Effective Date Reason for and Description of Change
November 2019 Initial draft version for TxDOT review and comment.
January 2020 Addressed ENV comments.
February 2020 Addressed minor ENV comments, including updated tribal coordination.

Updated schedule (Table 5-1) and changed Study Team references to Consultant Team

March 2020 consistent with the PIP.
May 2020 Updated the schedule in Table 5-1 and one update to Table 3-1.
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APPENDIX B

Draft Public Involvement Plan



Draft Public Involvement Plan

Environmental Impact Statement
Toll 49, Segment 6

CSJ: 0910-00-129
Smith County, Texas
May 2020 (Version 3)

This public involvement plan is a living document. The plan may be updated to add or remove
objectives, stakeholders, strategies or methods as needed to adapt to new and changing
circumstances as project development progresses.

The environmental review, consultation, and other actions required by applicable Federal
environmental laws for this project are being, or have been, carried-out by TxDOT pursuant to 23
U.S.C. 327 and a Memorandum of Understanding dated December 9, 2019, and executed by FHWA

and TxDOT.
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1.0 Overview

1.1 Public Involvement

Public involvement is vital to the successful delivery of transportation projects. In recognition of the
size, scope, and complexity of the proposed Toll 49, Segment 6 Project, the project team will lead a
strategically desighed and proactive outreach plan in order to engage stakeholders and the general
public, and to provide an open and continuous public involvement process.

This document will address the public involvement and outreach activities for the Environmental
Impact Statement (EIS) phase of the proposed Toll 49, Segment 6.

1.2 Goals

The Public Involvement Plan (PIP) establishes the strategy and activities to inform, gather input and
communicate with stakeholders, the public, and Environmental Justice (EJ) and Limited English
Proficiency (LEP) populations in and around the project area to ensure that the community is
provided timely information early in project development and can provide input continuously
throughout the process. The tools and activities outlined in the PIP will be implemented by the
project team.

The goals of the PIP include the following:

= |dentify stakeholders who are affected and may have an interest in the project.

= |nform, educate, and actively engage the public early and often throughout the project.

=  Give proposed facility users, property and business owners, elected/local officials,
governmental and municipal agencies, community groups, and other stakeholders a variety
of opportunities to provide input.

= Ensure that traditionally underrepresented populations have opportunities to engage and
provide input.

= Create public friendly information, materials, handouts, and presentations.

= Develop opportunities to gather comments, recommendations, and input from stakeholders
as well as providing information to stakeholders.

= Provide a contact to listen, acknowledge, and respond promptly to public questions,
concerns and issues.

= Address concerns and correct misinformation about the project.

= Document and update the public on the public involvement and outreach efforts that will be
performed for the project.

=  Provide multiple distribution channels that help facilitate communication with various
stakeholder groups.

= Ensure consideration of public input occurs throughout the decision-making process.

= Develop and build informed consent with the community about the purpose and need, as
well as its recommended solutions to the mobility and safety problems to be addressed.

All efforts will be developed and implemented in accordance to state and federal requirements and
with guidance from the TxDOT Environmental Handbook for Public Involvement.

The PIP is a living document and should be reviewed periodically for relevancy and efficacy.
Revisions will be incorporated as determined by project team and stakeholder feedback, public
information output, and outcome evaluation.
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13 Project Description and Location Map

The Toll 49, Segment 6 Project is an initiative of the North East Texas Regional Mobility Authority
(NET RMA) to explore potential route options for a proposed extension of Toll 49 north to United
States (US) 271. The limits of the proposed Toll 49 Segment 6 are from the Toll 49 Segment 5
eastern terminus at State Highway (SH) 110 to US 271 in Smith County, Texas.

The intent of the project is to help identify a route that improves the efficiency of the regional
transportation network and enhances mobility throughout Northeast Texas. A feasibility study was
conducted from Fall 2018 to Fall 2019 to evaluate route options and identify the three (3) route
options to carry forward into the EIS (see Figure 1 on page 3).

As currently proposed, Toll 49, Segment 6 would consist of the design and construction of an interim
two-lane (one lane in each direction) roadway with intermittent passing lanes. The ultimate design
includes four lanes (two in each direction) with either a grassy median or a concrete barrier.
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Figure 1: Toll 49, Segment 6 Route Options
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Current Issues of Public/Stakeholder Concern

The project team anticipates active public interest in the EIS. Some of the concerns the NET RMA
and consultant team will be prepared to address include:
= Potential impacts to private property
=  Water-related considerations including water quality, flooding, wells, and/or resource

impacts

= Environmental concerns in and around Lake Tyler

= Confusion about the overall project development process

= Proposed roadway proximity to schools, churches, and historic sites
= Traffic noise impacts to nearby residents

= Safety for the traveling public, as well as pedestrians
= Changes to access for residents and businesses

= Toll financing

1.5

Project Team

The Toll 49, Segment 6 project team is comprised of staff from the Texas Department of
Transportation (TxDOT), the NET RMA, NET RMA’s General Engineering Consultant (GEC), and NET
RMA'’s Environmental and Engineering Services Consultant (Engineer). The consultant team is
comprised of Atkins, CP&Y, and K Strategies. This PIP will be implemented through the coordinated
efforts of representatives of these parties. Table 1 provides a general overview of the project team.

Lead Agency

Table 1: Project Team Overview

Agency/Firm

TXDOT

e Scott Ford, Environmental Affairs
Project Delivery Manager

e Seth Howard, Transportation Planning
and Programming Division, Public
Involvement Specialist

Responsibility

TxDOT will serve as the lead
agency for the EIS process. TxDOT
will ensure that the EIS is
completed under the
requirements of NEPA and all
applicable state and federal laws.

Owner of the
Toll 49 Project

NET RMA
e Chris Miller, Executive Director
e Everett Owen, Project Director

Provide oversight and delivery of
the Toll 49 Project.

General
Engineering
Consultant

Atkins
e Elizabeth Story, Project Manager
e Ryan Hill, Environmental Manager

Provide management and
consultant oversight services to
NET RMA in the development of
Toll 49, Segment 6 Project.

Environmental
and Engineering
Services
Consultant

CP&Y, Inc.

e Andy Atlas, Project Manager

e Kelly Saladis, Environmental Manager

e Paul Schrader, Deputy Project
Manager

e Michelle Neeley, Public Involvement

K Strategies Group
e Toni Leathers, Public Involvement

Conduct alternatives development
and evaluation, environmental
studies, public involvement and
outreach, preliminary engineering,
and schematic development.
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1.6 Past Public Outreach

Prior to development of this PIP, members of the consultant team engaged in various meetings with
the public during the feasibility study phase of the project. This included four working group
meetings, two open house public workshops, more than 100 one-on-one stakeholder meetings with
community members, and multiple presentations to organizations and neighborhood associations.

Working Group Meetings:
= Working Group Meeting No. 1 - November 13, 2018 | 10 Attendees
= Working Group Meeting No. 2 - February 28, 2019 | 12 Attendees
= Working Group Meeting No. 3 - May 3, 2019 | 13 Attendees
=  Working Group Meeting No. 4 - September 25, 2019 | 15 Attendees

Public Workshops:
=  Public Workshop No. 1 - December 11, 2019 | 271 Attendees
=  Public Workshop No. 2 - June 4, 2019 | 159 Attendees

Both public workshops were held from 5:30 - 7:30 p.m. in the Chapel Hill High School Gymnasium,
13172 SH 64 East, Tyler, Texas, 75707.

2.0 Public Outreach

2.1 Stakeholder Identification and Database

The stakeholder database developed during the feasibility study will be continuously updated to
include appropriate contact information for stakeholders, as well as key representatives from
relevant local, state, and federal agencies; special interest groups; and other individuals, businesses
and groups who may be affected by or interested in the project.

The stakeholder database will be maintained and updated continuously throughout the project.
Stakeholders will be included by request through a variety of methods, including at public meetings
and stakeholder meetings, by email, phone, or through the project website. Potentially impacted and
adjacent property owner mailing lists will be updated using information from Smith County Tax
Appraisal District, as well as information self-identified by stakeholders through the methods
mentioned above. In addition, the consultant team will continue to do field research to identify and
add stakeholders to the database.

The database will be used to keep stakeholders informed of upcoming public meetings/hearing,
project updates, and other project information via email and USPS mail.

Stakeholders include, but will not be limited to:
= Potentially Impacted and Adjacent Property Owners
= Local Residents
= Businesses and Business Groups

o Tyler Chamber of Commerce

Brookshires

Sanderson Farms

GG Distribution

Southern Utilities Company

UT Health Science Center

The University of Texas at Tyler

@)
@)
@)
@)
@)
O
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= Faith/Church Leaders
o New St. Matthew Missionary Baptist Church

Landmark Baptist Church

East Texas Islamic Society

Lake Tyler Baptist Church

Smith Baptist Association

The Woods Baptist Church

John Paul the Great Catholic Campus

Our Lady of Guadalupe

Trinity Fellowship Church

= Homeowner Associations

Woods Garden Club

Horseshoe Club Lake

Chapel Woods

Del Coronado
o Hamptons Retirement Community

= Elected Officials

Tyler Mayor Martin Heines

Tyler City Council

Chapel Hill Mayor Riley Harris

Smith County Judge Moran

Smith County Commissioners

Texas Representative Matt Schaefer

Texas Senator Bryan Hughes

US Representative Louie Gohmert

US Senator John Cornyn

US Senator Ted Cruz

= Local, Regional, State, and Federal Agencies

Chapel Hill ISD

Tyler ISD

Tyler Police Department

Tyler Fire Marshal

Smith County Sheriff

Smith County Emergency Services

Smith County Fire Marshal

Champion EMS

UT Health East Texas EMS

Tyler and Longview MPO

East Texas Council of Governments
o Cities of Whitehouse and Troup

=  Special Interest Groups and Regional Stakeholders
o Save Kids from Loop 49

O 0O O O O OO0 O

o O 0O O OO OO0 O0O 0 O O O O O

O 0O OO OO OO0 O0oOOo

o Keep Loop Off Lake

o Grassroots America

o Greater Tyler Realtor Association

o Tyler Economic Development Council

o Tyler Chamber Surface Area Transportation Committee
= Media

o Tyler Morning Telegraph
o Longview News-Journal
o CBS19
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KLTV

KETK/FOX 51

EastTexasMatters.com

La Opinion

Noticias Este De Texas

Spanish radio stations include: La Invasora, Mega 99.3 and Super 103.1

O O O O O O

2.2 Public Information and Communication Tools

To deliver a uniquely identifiable brand and consistent information and communication to the public
the NET RMA Toll 49 project brand will be used on materials. All public facing materials for the
project will be branded publicly using the NET RMA and Toll 49 logos. Agency facing materials will be
branded with the TxDOT logo. Formal EIS documentation and technical reports will be branded per
TxDOT guidance and templates. Any deliverables with the TxDOT logo will be sent to TxDOT for review
and approval, prior to use or distribution.

To ensure all audiences receive information, the most useful communication methods will be
provided through a mix of traditional, digital, and innovative outreach tools. As such, a variety of
materials and tools will be developed to inform and communicate with stakeholders and the public.
Tools and materials may include, but are not limited to the following:

Project Materials:
= NET RMA and Toll 49 Brand, Logos, and Messaging
= Project Hotline (903-594-4831) and Point of Contact Email (toll49segment6@gmail.com)
Fact Sheet
Flyers
Frequently Asked Questions (FAQS)
Advertisements (including newspaper and digital)
PowerPoint Presentations
Maps and Renderings
3D Animation
Direct Mail / Door Hangers
Email Notifications and Campaigns
Social Media (including the NET RMA’s Facebook account and @NETRMAToI149)
NET RMA Toll 49 Text Alerts

Project Website:

A project webpage has been created on the NET RMA’s parent website and will be maintained by
NET RMA (www.netrma.org/projects/segment-6). The purpose of the webpage is to provide the
public access to project information and history, schedules, maps, and upcoming meetings; past
meeting documentation and comment/response reports; the Environmental Impact Statement, its
corresponding appendices and technical reports. The webpage also includes an online webform
where the public can provide comments and questions on the project from their computer, laptop, or
smart phone. Further, additional materials, as accessible from TxDOT’s Hearings, and Meetings
page, will be linked to this webpage.

Additionally, on this webpage, the public can request to be added to the project stakeholder
database to receive future emails.

The webpage will be updated prior to, and after, all major public involvement events and with any
milestone update throughout the life of the project.
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2.3 Media Outreach

The project team will develop and maintain a Communications Plan regarding media outreach in
order to help enhance public awareness and participation during the environmental study process.

Project-related news releases will be developed to announce information on the project, schedule,
upcoming public meetings/hearing, and opportunities for the public to provide input. Anticipated
news releases include announcements of the EIS initiation, the Public Scoping Meeting/Open House
No. 1, Open House No. 2, the Draft EIS release, the Public Hearing, and the Record of Decision.

These releases will be distributed by the NET RMA through local news channels, including, but not
limited to:

= Tyler Morning Telegraph

= Longview News-Journal

= CBS 19

= KLTV

= KETK/FOX51

= EastTexasMatters.com

= La Opinion

= Noticias Este De Texas

All media inquiries and responses will be funneled through NET RMA and its designated consultants.
A TxDOT media relations liaison will be assigned to the project as an additional resource (see 5.0 for
Media Protocols).

24 Elected Official Outreach

Updates and notice of public involvement events will be disseminated to elected officials on NET
RMA branded letterhead and signed by Chris Miller, NET RMA Executive Director. In addition, NET
RMA staff and its designated consultants will communicate with, and respond to, elected officials via
phone calls, emails, and in person meetings. NET RMA will present project information and answer
questions at various council/commission/board meetings as requested.

2.5 Stakeholder Outreach

As necessary throughout the project, the team will meet with individuals, organizations, or other
interested stakeholders to discuss the project. Attendees will receive a fact sheet and fill out a sign
in sheet for the record, if the meeting is in person. Meeting minutes or a call log will be prepared.

Outside of the official comment periods of the public meetings and hearing, stakeholders can submit
questions and input via the online webform on the project website, project hotline, and mail to the
NET RMA Office. This input and team responses will be documented in the project file.
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3.0 Public Involvement

Public engagement for the project will incorporate a mixed-method approach, utilizing both in-person
and online tools, such as the project website (see 2.2). The following strategies include potential
associated activities to be implemented through the course of the project. Activities will be
determined based on project needs.

31 Working Group

The working group that was engaged during the feasibility study phase of the project will continue to
meet throughout the course of the EIS phase of the project. Meetings will be coordinated throughout
the EIS to gain local insights and additional preferences about the project.

The purpose of the working group is to provide additional local insight and input on important
community considerations, including, but not limited to, emergency service response, planned
transportation projects in the area, and traffic and safety.

The working group members are from established local jurisdictions and large community
institutions. Membership includes leadership from the city of Tyler, the city of Chapel Hill, Chapel Hill
ISD, UT Tyler, Smith County, Tyler MPO, Longview MPO, TxDOT Tyler District, Tyler Chamber of
Commerce, and local law enforcement. This outreach tool provides the team with streamlined input,
but the working group does not have decision-making authority during the environmental study
process.

3.2 Agency/Public Meetings

Agency Meetings

The agency scoping meeting will help engage and provide an opportunity for the
participating/cooperating agencies to review and comment on the draft coordination plan and
schedule, the draft project purpose and need, the range of alternatives, and methodologies and level
of detail for analyzing alternatives.

Invitations to participating/cooperating agencies will be branded on TxDOT letterhead and signed by
TxDOT and the NET RMA. Information will be provided to agencies in advance and will also be
presented in a PowerPoint presentation at this meeting. Pertinent documents will be available on the
project website throughout the comment period. To ensure comments are included in the project
record, agencies shall submit comments within 15 days of the meeting date.

Further agency coordination, including additional meetings, will occur as necessary.

Public Meetings
Two (2) public meetings are anticipated for the EIS phase of the project: a Public Scoping Meeting
and an additional open house meeting.

The purpose of the Public Scoping Meeting/Open House No. 1 is to engage the community and
provide an opportunity for public comment on the draft coordination plan and schedule, the draft
project purpose and need, the range of alternatives, as well as the methodologies and level of detail
for analyzing alternatives.

The purpose of Open House No. 2 is to provide an update on the EIS process, report out on what the
project team has heard from the community, and present the status of the alternatives analysis and
draft schematic designs. Public comments will be solicited.
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Both meetings will utilize an open house, come-and-go format where the public will be able to review
project exhibits and documentation, discuss the environmental study process with project staff on a
one-on-one basis, as well as the opportunity to provide written comments. A court reporter will also
be available to record verbal comments. The room will be set up to encourage attendees to
understand the process, ask questions, and provide comments.

Both meetings will utilize materials and exhibits showing the project history, draft purpose and need,
draft coordination plan and schedule, design alternatives and other materials to assist the public in
their understanding of the project.

Print and digital collateral will be developed to ensure the message, voice and tone is targeted for
the project stakeholders (see 2.1). All deliverables will be designed to be easy to read and
understand. Meeting materials will be made available on the NET RMA website the day of or day
after the meeting. Supporting documents, such as the draft Purpose & Need, will be on the webpage
during the comment period to facilitate review and input.

The project team will identify and recommend safe, convenient, and easily accessible locations for
these meetings on or near the project limits/study area that meets Americans with Disabilities Act
accessibility standards. The venue will be spacious enough to accommodate a large number of
people to allow for effective flow and be adequately staffed for all exhibit stations and help with
navigation or questions. Security personnel will be present at the public meetings.

To help increase public awareness about upcoming meetings, a variety of communication methods
will be utilized, to distribute notifications to the study mailing list (including potentially impacted and
adjacent property owners); elected officials; the media; the general public; Federal, State, and local
agencies; and other interested parties. The distributions methods include, but are not limited to the
following:

= NET RMA website/project webpage
=  TxDOT Hearings and Meetings page
= Print and digjtal advertisements

= News releases/media outreach

=  Direct mail

=  Email campaigns

= Social media

To help accommodate the public, a variety of channels will be provided to collect official comments,
including in person, online (through the project website), or mailed through the United States Postal
Service (USPS). The 30-day comment period will commence when the meeting notice is published 15
days before the meeting and close 15 days after the public meeting date. If the comment period
closing date falls on a holiday or weekend, the period shall be extended to the next business day.
The public comment period will be clearly noted in all meeting notifications.

3.2.1 Public Meeting Materials

Project materials shall be made available at each public meeting. All printed materials shall be
consistent with NET RMA branding. These materials shall consist of items such as comment forms
and a full color project fact sheet. The consultant team will prepare separate public, project team,
media, and elected official sign-in sheets for each public meeting.
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Exhibit boards will be prepared for each public meeting and include appropriate information and
current facts associated with the proposed project such as a project location map, research
data/evaluations, alternatives being evaluated, next steps, and how to make comments.

Specific to the Public Scoping Meeting/Open House No. 1, a “reading station” will be available with
the following documents available for review and comment: draft coordination plan and draft project
purpose and need.

3.2.2 Public Meeting Documentation
Upon completion of the public meetings, the documentation will be prepared by the consultant team.

The total comment period for the public meeting will be 30 days. The opening date for public meeting
comments will be 15 days prior to the public meeting and the closing date for comments will be 15
days after the public meeting date. If the comment period closing date falls on a holiday or weekend,
the period shall be extended to the next business day. Comments postmarked after 15 days will be
not be included in the meeting documentation (event record). The consultant team shall compile a
draft comment response matrix and schedule a review with TxDOT.

All comments received during the 30-day comment period will be responded to in a formal report and
that document will be available to the public on the project website. The documentation will follow
the TxDOT Environmental Compliance Public Involvement Toolkit and include when and where the
public meetings were conducted, who was in attendance, published notice ads, press releases, sign-
in lists, and photographs. The documentation will also include written and verbal comments received
at the meetings, comments received during the 30-day comment period, and the consultant team
responses to comments in a comment response matrix. All email addresses will be redacted from
the official public meeting documentation. A summary of the documentation shall be referenced in
the EIS.

3.3 Public Hearing

Prior to the public hearing, the Notice of Availability of the Draft Environmental Impact Statement
(DEIS) will be published in the Federal Register and the Tyler Morning Telegraph. This notice will also
be posted to the NET RMA and TxDOT websites. (See 3.3.1)

The public and participating/cooperating agencies will have the opportunity to review the DEIS. The
review time for the DEIS will be no less than 45 days. The DEIS will be available online on the NET
RMA website, at the NET RMA Office, and other locations such as local libraries.

As part of this process, a public hearing will be scheduled and advertised. The project team will
identify and recommend a safe, convenient, and easily accessible location for the public hearing on
or near the project limits/study area that meets Americans with Disabilities Act accessibility
standards. The venue will be spacious enough to accommodate a large number of people to allow for
effective flow and be adequately staffed for all exhibit stations and help with navigation or questions.
The venue will also be able to accommodate a presentation from the project team, seating for
participants, and the verbal public comment session. Security personnel will be present at the public
hearing.

The public hearing will begin with an open house format, followed by a formal hearing to present the
planned improvements (preferred alternative) and receive public comment on the proposed project.
The hearing format will follow Section 6.6 of the TxDOT Public Involvement Handbook and the
presentation will be convened by a TxDOT representative. A public comment session will occur at the
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end of the hearing. A court reporter will be available to record verbal comments during the open
house prior to the hearing, as well as transcribe the hearing and public comment period.

The room layout for the public hearing will be designed so that attendants can freely view exhibits
and peruse project materials, and talk with team members at exhibit stations during the open house
prior to the hearing. The consultant team shall distribute informational materials such as comment
forms and project-related handouts.

To help accommodate the public, a variety of channels will be provided to collect official comments,
including in person, online webform on the project website, or mailed through the USPS. The closing
date for public comments will be 15 days after the public hearing date. If the comment period closing
date falls on a holiday or weekend, the period shall be extended to the next business day. The public
comment period will be clearly noted in all meeting notifications.

Documentation of the public hearing will adhere to the TxDOT Environmental Compliance Public
Involvement Toolkit (see section 3.3.7).

After the public hearing, the combined Final EIS (FEIS) and Record of Decision (ROD) will be prepared
for the draft preferred alternative defined and include the comments made on the DEIS. The NOA of
the combined FEIS/ROD will be published in the Federal Register. The public and participating and
cooperating agencies will have the opportunity to review the combined FEIS/ROD. The review time
for the combined FEIS/ROD will be no less than 45 days and no more than 60 days. The combined
FEIS/ROD will be available for review online on the NET RMA website, at the NET RMA office, and
other locations.

3.3.1 Notice Ads for Public Hearing

The consultant team will prepare a publication schedule identifying the newspapers and proposed
dates of publication for both the legal notice and display advertisement. The consultant team
anticipates publishing the advertisements in the following publications: Tyler Morning Telegraph and
Longview News-Journal. The ad will also be developed in Spanish for the La Opinion, which is a
Spanish newspaper in the Tyler area. The consultant team will publish the ads in the newspapers,
with the legal notice running at least 30 days prior to the public hearing and the display
advertisement running no less than three days prior, but no more than 10 days prior to the public
hearing.

Additional print and digital advertisements will be considered.

3.3.2 News Releases for Public Hearing
Individual news releases that announce the public hearing shall be prepared by the NET RMA and
released and processed with local media contacts.

3.3.3 Mailed, Emailed, and Social Media Notifications for Public Hearing

Additional methods will be used for announcing the public hearing. The consultant team will send
mailed notices to the stakeholder mailing list and the identified potentially impacted and adjacent
property owners. Emailed notices will be sent out to the stakeholder mailing list. The NET RMA will
send a letter of invitation for the public hearing to elected officials. NET RMA will post information on
their social media channels. Notifications will include information on the project, how to comment,
and the public hearing.

The project team will supply NET RMA input and information needed such that they can announce
the public hearing via social media (Twitter, Facebook, etc.).
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3.3.4 Court Reporter

The hearing will be videotaped, and a court reporter will be available to record and later transcribe
verbal comments during the open house prior to the hearing. Comment forms shall be available for
attendees who would not like to speak during the hearing.

3.3.5 Public Hearing Materials

Project materials shall be made available and distributed at the public hearing. All printed materials
shall be consistent with NET RMA branding. These materials shall consist of items such as comment
forms and a full color project fact sheet. The consultant team will prepare separate public, staff,
media, and elected official sign-in sheets for the public hearing.

Exhibit boards will be prepared for the public hearing and include appropriate information and
current materials associated with the proposed project such as a project location map, technical
reports, design schematic sheets with typical sections, next steps, and contact information.

Scheduled coordination meetings between the project team will allow for collaborative discussions,
review, and evaluation of appropriate public hearing logistics and intended public hearing handouts
and exhibits. These coordination meetings will timely convene to keep the public involvement
preparation process and planned timeline on schedule.

3.3.6 Public Hearing Presentation

A PowerPoint presentation shall be presented at the public hearing to provide information on the
environmental process to date. The project team will present this PowerPoint via a projector and
screen assembly supplied and operated by a project team member. A presentation script will be
prepared by the project team for presenting speakers at the public hearing.

3.3.7 Public Hearing Documentation
Upon completion of the public hearing, the public hearing documentation will be prepared by the
consultant team.

The total comment period for the public hearing will be 45 days. The opening date for public hearing
comments will be 30 days prior to the public hearing and the closing date for comments will be 15
days after the public hearing date. If the comment period closing date falls on a holiday or weekend,
the period shall be extended to the next business day. The consultant team shall compile a draft
comment response matrix and schedule a review with TxDOT.

The documentation will follow the TxDOT Environmental Compliance Public Involvement Toolkit and
include when and where the public hearing was conducted, who was in attendance, published notice
ads, press releases, sign-in lists, and photographs. The documentation will also include written and
verbal comments received at the public hearing, comments received during the 45-day comment
period, a tally and tabulation of positive, negative, and neutral comments received, and the project
team responses to comments in a comment response matrix. Comments postmarked after 15 days
will be considered/evaluated and included in the meeting documentation (project record) to the
extent practical. All email addresses will be redacted from the official public hearing documentation.
The required certification signed by the TxDOT Tyler District engineer, verbatim public hearing
transcript and an explanation of any modifications made to the project resulting from comments
shall also be included. A summary of the documentation shall be referenced in the EIS.
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4.0 Environmental Justice (EJ), Limited English Proficiency (LEP) & ADA
One of the fundamental principles of EJ is to ensure the full and fair participation by all potentially
affected communities in the transportation decision-making process, especially minority and low-
income populations.

Based on Census Bureau 2010 Decennial Census data, a high percentage of Spanish speaking
individuals are present within the Project Area (see Appendix A). The team will actively work to
accommodate Spanish speaking individuals who have a limited ability to read, write, speak, or
understand English. The team will provide translators and/or have public information documents
and meeting notices available in Spanish to provide them an opportunity to fully participate in the
study process.

Efforts to include these EJ and LEP persons in public involvement activities shall include:

= All major notifications will include a statement in Spanish that a stakeholder can call and speak
with a Spanish-speaking project team member for information sharing and to be sent Spanish
materials

= Leadership within the Spanish speaking community will be identified (such as church pastors)
and coordinated with to encourage the dissemination of information

= Public hearing legal notices and display advertisements will be published in Spanish in the La
Opinion, a Spanish newspaper and the Noticias Este De Texas, an online Spanish publication.

= Three Spanish radio stations have been identified and will be evaluated as a means of sharing
information.

= English and Spanish public meeting and hearing comment forms and fact sheets

= Spanish-speaking personnel will be present at the public meetings and hearing

e The project team will accommodate requests for language assistance such as translation of
meeting and/or hearing materials in another language other than English and Spanish, if
made in a timely manner prior to each public meeting and the hearing

= Translation of any non-English comments made at the public meetings and at the hearing shall
be accounted for and translated to English and presented as part of the public meeting and
hearing documentation

= Ensure all meeting venue locations will be handicap assessible, spacious enough to
accommodate a large number of people to allow for effective flow and be adequately staffed for
all exhibit stations and help with navigation or questions

5.0 Maedia Protocols

All media requests for project information from the project team will be directed to the NET RMA
Communications Director, Colleen Colby at 903-630-7443. The NET RMA has designated the
following project spokespersons: Chris Miller, Collen Colby, Elizabeth Story, and Andy Atlas.

A TxDOT media relations liaison will be briefed on the project and updated throughout the process
in case calls are received regarding this project.

6.0 Approval Process

All communication, including notices, website announcements, print or digital ads, exhibits, fact
sheets, presentations, and other technical materials provided for distribution prior to and during the
public meetings and hearing will go through an internal QA/QC process and approval by the
appropriate agency, as listed below. All communication materials will be consistent with project
brand, as noted in Section 2.2.
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Approval process for public involvement materials:

o All materials developed by the Environmental and Engineering Services Consultant will be
reviewed and approved by the General Engineering Consultant and NET RMA
= The following will also be reviewed and approved by the assigned TxDOT staff to this project
as noted in Section 1.5.
o Any TxDOT branded materials
o Public involvement documentation for the EIS
o Public hearing presentation, script, handouts, and exhibits

7.0 Evaluation

To ensure a high level of public engagement is achieved in the most effective and efficient manner,
the team will monitor and measure the effectiveness of the public involvement effort and how
activities have met the plan’s objectives.

As input is collected, the team will encourage participants to provide feedback on the quality of
public involvement activities and the community outreach strategies employed, as well as request
demographic information on comment forms and surveys.

The team will also internally monitor performance in meeting PIP goals. Performance measures for

the PIP goals follow:

Feedback from the Working Group and agencies

Number of outreach activity attendees/participants

Number of stakeholder meetings and presentations

Number of stakeholders in the database

Number of members of traditionally underrepresented populations who participate in

outreach activities (to be measured by data collected from comment forms)

o Number of days before public inquires receive project team responses (not including the
official comment periods)

e Number of website visits

e Media coverage being balanced

In addition to these performance measures, the comments received during an official comment
period will be compiled into a comment/response matrix. The comments will be responded to by
members of the project team and used to help guide milestone decisions.
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8.0 Project Milestone and Timeframe
Major milestones and general timeframes are identified in Table 2. It is the intent of the project
sponsor to develop a schedule reflective of these milestones.

Table 2: Project Milestone and Timeframe*

Milestone Timeframe
Initiation of EIS process, Pre-NOI Activities Early 2020
Draft Purpose and Need
Preliminaey Traffic Analysis Early 2020
Publish NOI March 2020
Develop preliminary alternatives for Draft EIS (DEIS) Early 2020
Agency Scoping Meeting Summer 2020
Public Scoping Meeting/Open House No. 1 Summer 2020
Stakeholder Meetings Late 2019-2023
Refine Alternatives and Screening Criteria Summer 2020-Early 2021
Open House No. 2 Early 2021
Preparation of Draft Environmental Impact Statement (DEIS) 2021-2022
Federal Register Notice of DEIS Availability and Circulation Early 2023
Public Hearing Early 2023
Identification of the Preferred Alternative Early 2023
Notice of Availability of Combined FEIS/ROD Fall 2023

*Timeframes are preliminary and subject to change.

9.0 Public Involvement Tasks and Responsibilities
Table 3 provides a general summary of anticipated public involvement tasks and identifies who will
be responsible for leading and providing support on each task.

Table 3: Public Involvement Tasks and Responsibilities

Responsible Assisting
Party Party
GENERAL
Develop Public Involvement Plan Consultant Team TxDOT
Maintain and update project mailing list K Strategies/CP&Y Atkins
Create and update project website Atkins CP&Y
ELECTED OFFICIALS BRIEFING
Schedule, coordinate and attend elected official briefings NET RMA / Atkins CP&Y/.
K Strategies
Supply project information materials CP&Y Atkins
NOTIFICATION METHODS FOR AGENCY AND PUBLIC MEETINGS/HEARING

Prepare public meeting/hearing advertisements in English and Spanish Project Team N/A
Publ'lsh public mgetmg/hearmg advertisements in local newspapers in Consultant Team N/A
English and Spanish
Disseminate media releases NET RMA Atkins/CP&Y
Prepare and mail agency scoping letters TxDOT CO?Z;EM
Prepare and mail meeting/hearing notice to elected officials NET RMA Co%saglr’;ant
Prepare and mail meeting/hearing notice to adjacent property owners and CPY/Atkins K Strategies
stakeholders
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Responsible Assisting
Task Party Party

TxDOT Hearings and Meetings Page TxDOT N/A
Prepgre .and distribute social media posts, flyers, door hangers and other Consultant Team N/A
notifications
Maintain/Update Roles & Responsibilities document K Strategies/CP&Y Atkins
Room layout K Strategies/CP&Y Atkins
Internal FAQ sheet CP&Y/Atkins TxDOT
Prepare forms/handouts (sign-in sheets, comment forms, copy of K Strategies/ TxDOT
presentation, fact sheet) CP&Y/Atkins
Translation of materials (as needed) K Strategies/CP&Y N/A
Prepare, print, and mount maps or other exhibit boards/schematics CP&Y/Atkins N/A
Attend project team coordination meetings Consultant Team N/A
Coordinate scheduling and logistics, set up, attend, and tear down meetings Consultant Team N/A
Conduct public hearing opening TxDOT N/A

. . . e TxDOT Tyler
Provide public hearing certification Division Engineer N/A
Manage, respond, and log mailed/e-mailed comments and questions Consultant Team N/A
Prepare public meeting/public hearing documentation Project Team N/A
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Appendix A

Limited English Proficiency (LEP) and Environmental Justice (EJ) Data
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TOLL 49 - SEGMENT 6
EJ & LEP Population
Minority Blocks
: Minority 50% or greater
Low Income Block Groups
EZ3a Median HH Income $25,750 or less
LEP Block Groups
: 9% or less
[ 10%-19%
1 20% or greater
Miles

— §

0 0.75




Table 1: Race and Ethnicity by Census Block, 2010

American .
Black or . Native Some
. . Indian and . N Two or . .
Census | Block | Census White African Asian | Hawaiian and Other Hispanic | Percentage
Total . Alaska oo More . ..
Tract | Group | Block alone | American . alone | Other Pacific Race or Latino minority
Native Races
alone Islander alone alone
alone
1028 11 0 11 0 0 0 0 0 0 100.0%
1047 5 4 0 0 0 0 0 0 1 20.0%
1051 28 22 2 0 0 0 0 0 4 21.4%
1057 25 11 3 0 0 0 0 2 9 56.0%
1066 54 4 35 0 0 0 0 0 15 92.6%
1067 3 0 0 0 0 0 0 1 2 100.0%
1068 25 23 0 0 0 0 0 0 2 8.0%
1071 294 144 97 3 0 0 0 6 44 51.0%
1073 98 56 16 0 0 0 0 0 26 42.9%
1075 37 28 7 0 2 0 0 0 0 24.3%
1076 95 79 13 0 0 0 0 0 3 16.8%
1077 42 15 18 0 0 0 0 2 7 64.3%
1 1078 33 11 14 0 0 0 0 0 8 66.7%
17 1080 8 7 0 0 1 0 0 0 0 12.5%
1082 61 6 52 0 3 0 0 0 0 90.2%
1083 16 11 2 0 1 0 0 2 0 31.3%
1099 211 137 53 0 0 0 0 0 21 35.1%
1102 83 58 24 1 0 0 0 0 0 30.1%
1104 57 48 0 1 0 0 0 0 8 15.8%
1108 14 10 3 0 0 0 0 0 1 28.6%
1120 133 85 10 3 0 0 2 4 29 36.1%
1127 57 47 3 2 0 0 0 0 5 17.5%
1129 93 16 2 1 0 0 0 2 72 82.8%
1130 55 38 0 0 0 0 0 7 10 30.9%
1153 53 2 1 0 1 0 0 3 46 96.2%
1154 9 9 0 0 0 0 0 0 0 0.0%
2 2054 34 31 3 0 0 0 0 0 0 8.8%
3 3000 920 272 86 2 0 1 2 12 545 70.4%




American

Black or Indian and Native Some TWo or
Census | Block | Census White African Asian | Hawaiian and Other Hispanic | Percentage
Tract | Group | Block UCEL alone | American Alasjka alone | Other Pacific Race More or Latino minority
alone Native Islander alone alone Races
alone
3009 19 11 0 0 0 0 0 0 8 42.1%
3025 92 55 5 0 0 0 0 0 32 40.2%
3026 12 6 0 0 0 0 0 0 6 50.0%
) 2033 114 29 71 0 0 0 0 0 14 74.6%
2034 156 87 22 0 0 0 0 0 47 44.2%
18.01 3006 70 22 6 0 0 0 0 2 40 68.6%
3 3008 19 10 4 0 0 0 0 0 5 47.4%
3016 9 6 0 3 0 0 0 0 0 33.3%
1000 170 130 9 1 1 0 0 3 26 23.5%
1007 876 754 35 3 5 0 0 10 69 13.9%
1008 50 32 4 0 0 0 0 1 13 36.0%
1014 58 53 0 0 0 0 0 0 5 8.6%
1015 39 39 0 0 0 0 0 0 0 0.0%
1 1016 139 120 4 1 1 0 0 0 13 13.7%
1020 9 9 0 0 0 0 0 0 0 0.0%
1021 5 4 0 0 0 0 0 0 1 20.0%
1022 303 262 7 0 0 0 0 1 33 13.5%
1023 95 92 0 1 0 0 0 0 2 3.2%
18.02 1033 27 27 0 0 0 0 0 0 0 0.0%
2000 346 54 71 0 0 0 0 0 221 84.4%
2004 74 50 7 0 0 0 0 2 15 32.4%
2007 121 76 1 0 0 0 0 1 43 37.2%
5 2016 79 43 9 1 0 0 0 0 26 45.6%
2017 20 19 0 0 0 0 0 1 0 5.0%
2018 38 37 0 1 0 0 0 0 0 2.6%
2042 536 310 88 0 17 0 3 14 104 42.2%
2043 16 6 10 0 0 0 0 0 0 62.5%
3 3002 267 216 4 3 0 0 0 6 38 19.1%
3004 20 14 2 0 0 0 0 0 4 30.0%




American

Black or Indian and Native Some TWo or
Census | Block | Census White African Asian | Hawaiian and Other Hispanic | Percentage
Tract | Group | Block UCEL alone | American Alasjka alone | Other Pacific Race More or Latino minority
alone Native Islander alone alone Races
alone

3006 12 12 0 0 0 0 0 0 0 0.0%

3009 15 13 1 0 0 0 0 0 1 13.3%

3010 19 19 0 0 0 0 0 0 0 0.0%

3011 29 17 0 0 0 0 0 0 12 41.4%

3012 116 76 24 0 0 0 0 0 16 34.5%

3013 41 39 1 0 0 0 1 0 0 4.9%

3014 394 164 20 0 0 0 0 8 202 58.4%

3017 35 25 5 0 0 0 0 0 5 28.6%

3018 562 386 121 2 10 0 0 5 38 31.3%

3026 7 5 0 2 0 0 0 0 0 28.6%

3027 10 10 0 0 0 0 0 0 0 0.0%

3028 8 4 0 0 0 0 0 0 4 50.0%

3029 37 28 0 0 0 0 0 0 9 24.3%

3030 198 193 0 2 0 0 0 0 3 2.5%

3032 204 144 38 2 3 0 0 1 16 29.4%

3035 13 13 0 0 0 0 0 0 0 0.0%

3036 9 8 1 0 0 0 0 0 0 11.1%

3037 34 33 0 0 0 0 0 0 1 2.9%

3038 2 2 0 0 0 0 0 0 0 0.0%

3039 257 252 1 0 1 0 0 2 1 1.9%

1001 888 795 26 0 16 0 3 6 42 10.5%

18.03 1 1011 18 17 0 0 0 0 0 1 0 5.6%
1018 40 36 4 0 0 0 0 0 0 10.0%

1001 12 12 0 0 0 0 0 0 0 0.0%

1 1003 107 92 0 5 0 0 0 0 10 14.0%

20.07 1005 49 43 2 0 0 0 0 1 3 12.2%
2001 74 53 2 1 0 0 0 7 11 28.4%

2 2002 35 26 0 0 0 0 0 0 9 25.7%

2003 78 65 2 0 0 0 0 0 11 16.7%




Black or Amerlcan Native Some
. . Indian and . .. Two or . .
Census | Block | Census White African Asian | Hawaiian and Other Hispanic | Percentage
Total . Alaska o More . .
Tract | Group | Block alone | American . alone | Other Pacific Race or Latino minority
Native Races
alone Islander alone alone
alone
2004 42 41 1 0 0 0 0 0 0 2.4%
2007 11 10 0 0 0 0 0 0 1 9.1%
2009 431 353 23 2 2 0 0 11 40 18.1%
2020 121 105 0 1 2 0 0 2 11 13.2%
2022 7 7 0 0 0 0 0 0 0 0.0%
2023 106 68 20 2 7 0 0 0 9 35.8%
2016 136 124 0 0 0 0 0 0 12 8.8%
2019 3 3 0 0 0 0 0 0 0 0.0%
2020 129 114 3 0 0 0 0 7 5 11.6%
21.02 2 2021 3 3 0 0 0 0 0 0 0 0.0%
2022 58 53 0 0 0 0 0 0 5 8.6%
2023 35 35 0 0 0 0 0 0 0 0.0%
2028 170 168 2 0 0 0 0 0 0 1.2%
EIS Study Area 10888 7413 1111 46 73 1 11 133 2100 31.9%

Source: U.S. Census Bureau. 2010 Decennial Census. Table P9, “Hispanic or Latino, and Not Hispanic or Latino by Race”

Note: Highlighted rows indicate that the minority population of Census geography is 50% or greater. The data in this table represents only the Census Blocks in
the study area that are populated.

Table 2: Median Household Income by Block Group, 2017

Census Block Median Household

Tract Group Income
1 $32,835

17 2 $37,385

3 $41,106

2 $39,534

18.01 3 $23,468
1 $70,169

18.02 2 $55,029
2 $43,944




Census Block Median Household
Tract Group Income
18.03 1 $94,028

1 $58,056
20.07 2 S47,273
21.02 2 $66,714

Source: American Community Survey, 5-Year Estimate, Table 19013, “Median Household Income”
Note: Highlighted row indicate that the median household income of Census geography is below the Health and Human Services poverty guidelines for 2019
which is $25,750 for a family of four.

Table 3: Limited English Proficiency by Block Group, 2017

) Asian and
Census | Block Total Total Total Spanish Spanish EuI:odpc:e-an EuI:odpc:e-an Ai::i;:d Pacific Other | Other
Tract Group LEP LEP % LEP LEP % Islander LEP LEP %
LEP LEP % Islander LEP
LEP %
1 1875 203 10.8% 183 9.8% 1 0.1% 6 0.3% 13 0.7%
17 2 4612 1016 22.0% 1016 22.0% 0 0.0% 0 0.0% 0 0.0%
3 1906 396 20.8% 396 20.8% 0 0.0% 0 0.0% 0 0.0%
18.01 2 1826 7 0.4% 7 0.4% 0 0.0% 0 0.0% 0 0.0%
3 1091 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0%
1 1972 16 0.8% 16 0.8% 0 0.0% 0 0.0% 0 0.0%
18.02 2 2930 429 14.6% 429 14.6% 0 0.0% 0 0.0% 0 0.0%
3 3154 134 4.2% 134 4.2% 0 0.0% 0 0.0% 0 0.0%
18.03 1 1932 12 0.6% 0 0.0% 0 0.0% 12 0.6% 0 0.0%
20.07 1 1520 47 3.1% 0 0.0% 0 0.0% 47 3.1% 0 0.0%
2 2112 124 5.9% 124 5.9% 0 0.0% 0 0.0% 0 0.0%
21.02 2 1456 0 0.0% 0 0.0% 0 0.0% 0 0.0% 0 0.0%

Source: American Community Survey, 5-Year Estimate, Table B16004, “Age by Language Spoken at Home by Ability to Speak English”






